

Initial Project Planning Template

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Registration & Login	USN-1	As a user, I want to register and log in securely so I can access loan services.	3	High	Team Member 1	28-06-2026	29-06-2026
Sprint-1	Loan Application	USN-2	As a user, I want to submit my loan application with personal and financial details.	5	High	Team Member 2	28-06-2026	30-06-2026
Sprint-1	Document Upload	USN-3	As a user, I want to upload required documents for loan verification.	3	High	Team Member 1	28-06-2026	01-07-2026
Sprint-2	AI Credit Risk Analysis	USN-4	As a system, I want to analyze applicant data using AI to predict loan eligibility.	5	High	Team Member 2	30-06-2026	02-07-2026
Sprint-2	Loan Eligibility Prediction	USN-5	As a user, I want to instantly know whether my loan is approved or rejected.	3	High	Team Member 1	30-06-2026	02-07-2026

Sprint-2	Loan Status Tracking	USN-6	As a user, I want to track the status of my loan application in real time.	2	Medium	Team Member 2	01-07-2026	03-07-2026
			Date	30 June 2026				
			Team ID					
			Project Name	Personalized Networking Assistant				
			Maximum Marks	5 Marks				

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint-3	Admin Dashboard	USN-7	As an admin, I want to view and manage all loan applications.	3	Medium	Team Member 1	02-07-2026	04-07-2026
Sprint-3	Report Generation	USN-8	As an admin, I want to generate loan approval and rejection reports.	4	High	Team Member 2	02-07-2026	04-07-2026
Sprint-3	Testing & Validation	USN-9	As a developer, I want to test all modules to ensure accuracy and reliability.	2	High	Team Member 1	03-07-2026	05-07-2026
Sprint-3	Final Deployment	USN-10	As a developer, I want to deploy the Smart Lender application for demonstration.	2	High	Team Member 2	03-07-2026	05-07-2026